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Completed the excavation of soil immediately adjacent to an existing utility pole in
Removal Area 7.

Continued excavating soil and sediment from Removal Area 8.

Continued excavating and grading embankment material near the Plainwell Dam.
Continued demolition of the former powerhouse’s foundations.

Completed the decontamination and removal of the 500 gpm treatment system.
Continued loading and transporting solidified non-TSCA material from Staging Areas 3S
and 58 to Allied Waste’s Ottawa County Farms landfill in Coopersville, Michigan.
Continued solidifying excavated soil and sediment at Staging Areas 3S and 5S.
Continued surveying and performing sampling and analysis of excavated portions of
Removal Area 8, the Phase 1 Cofferdam Area, and the Plainwell Dam embankment.
Completed the installation of the water control structure.

Continued placing stone on the west bank of the Kalamazoo River near the Plainwell
Dam.

Continued turbidity monitoring of the Kalamazoo River to support removal activities.

** All values are unoff cial, estimated quantities, subject to rews:on/venf cation.
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Work Planned: December 13-December 19, 2007

o Complete excavating soil and sediment from Removal Area 8, including the TSCA

portion of the Removal Area.

+ Continue excavating and grading embankment material near the Plainwell Dam.
Complete demolition of the former powerhouse’s foundations.

e Continue loading and transporting solidified non-TSCA material from Staging Areas 3S
and 5S to Allied Waste's Ottawa County Farms landfill in Coopersville, Michigan and
TSCA material from Staging Area 3S to EQ’s Wayne Disposal landfill in Detroit,
Michigan. Continue solidifying excavated soil and sediment at Staging Areas 3S and 5S.

o Continue surveying and performing sampling and analysis of excavated portions of
Removal Area 8 and the Plainwell Dam embankment.

e Continue placing stone on the west bank of the Kalamazoo River near the Plainwell

Dam.

+ Continue turbidity monitoring of the Kalamazoo River to support removal activities.
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Removal Progress
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Notes

Targeted volumes are neat and subject to change due to additional e_xcavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the
site, which could result in smaller volumes needing to be removed than originally estimated. The targeted
volumes have been increased by 10% to account for additional material that could be removed as a result of
over-excavation and additional removal in response to confirmation sampling. Soil/sediment removal activities
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule.
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Removal Progress
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Health & Safety Update

e 3 Loss Prevention Observations (LPOs) were completed this week.
A total of 97 LPOs have been completed for the project to date.
‘e The power lines at the Plainwell Dam will be energized on December 13, 2007.

Weather Su)nmary

e Although the weather has turned cooler (temperatures in the 20s and 30s F), the
colder weather has not affected productivity to date.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No[[]  Yes [X
Exceedances? N/A ] No X] Yes [] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 40,400 gallons
Testing Performed this Week? No[]  Yes [X
Exceedances? N/A [] No X Yes [] If yes, explain:

Excavation Verification Sampling: .
Testing Performed this Week? No [X] Yes [], in Removal Area(s):
Cleanup Standard Achieved? N/A[X Yes[] No[] If no, explain:

e

Issues Encountered/Solutions Advanced

e None.
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Komatsu

Komatsu PC-300 HD Long
Reach

Komatsu PC-200 Excavator

John Deere JD-50 Mini-
Excavator

John Deere JD-450 Dozer
John Deere JD-700 Dozer
Komatsu D37 Dozer
Komatsu D61 Dozer
Komatsu D65 Dozer

Volvo P-180 Loader

Komatsu 380 loader

CAT 328 Loader (King)
American 80-ton Crane (King)
2,000 Gallon Water Truck

Komatsu 400 Articulating Dump
Truck
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Personnel, Regulatory Staff, and Visitors on Site

Terra Contracting Staff 25 25 25 25 25 25
Jim Saric/USEPA
Michael Berkoff/lUSEPA
Mike Ribordy/USEPA OSC X
Lori Muller/USEPA
Craig Thomas/USEPA
Paul Bucholtz/MDEQ X
John Bradley/MDEQ
Judith Gapp/MDEQ
John Lerg/MDNR
Sharon Hanshue/MDNR
Lisa Williams/USFWS
Weston Contractors 1 1 1 1
CDM Contractors 1 1
Chase Fortenberry/KRSG
Mark Brown/KRSG

Steve Garbaciak/ARCADIS BBL X
Adam Chwalibog/ARCADIS BBL X
Eric Hritsuk/ARCADIS BBL

Rich Price/ARCADIS BBLES
Matt Bowman/ARCADIS BBLES
EJ Suardini/ARCADIS BBLES
Mike Kohagen/ARCADIS BBLES
Michelle Rumler/ARCADIS BBL

Joe Willoughby/ARCADIS
BBLES

Nick Harmer/ARCADIS BBL
Other Subcontractors (Specify)
Schrader (Treatment System)

King Construction
(WCS/cofferdam)
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Photos from Week #31
LR/ T

Finishing the welding of decking and rails on the
water control structure.

Processing soil and sediment at Staging Area 3S. Breaking and excavating the powerhouse foundation at the
Plainwell Dam embankment.
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Targeted Removal Areas—Former Plainwell Impoundment
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Notes

Additional planting in '‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and
staging areas and final boundaries of removal areas will be determined at the time of construction.
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